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Common Acronyms and Abbreviations 
 

 
 

Acq O&M - Acquisition-Related Operations and Maintenance
APB - Acquisition Program Baseline
APPN - Appropriation
APUC - Average Procurement  Unit Cost
BA - Budget Authority/Budget Activity
BY - Base Year
DAMIR - Defense Acquisition Management Information Retrieval
Dev Est - Development Estimate
DoD - Department of Defense
DSN - Defense Switched Network
Econ - Economic
Eng - Engineering
Est - Estimating
FMS - Foreign Military Sales
FY - Fiscal Year
IOC - Initial Operational Capability
$K - Thousands of Dollars
LRIP - Low Rate Initial Production
$M - Millions of Dollars
MILCON - Military Construction
N/A - Not Applicable
O&S - Operating and Support
Oth - Other
PAUC - Program Acquisition Unit Cost
PB - President’s Budget
PE - Program Element
Proc - Procurement
Prod Est - Production Estimate
QR - Quantity Related
Qty - Quantity
RDT&E - Research, Development, Test, and Evaluation
SAR - Selected Acquisition Report
Sch - Schedule
Spt - Support
TBD - To Be Determined
TY - Then Year
UCR - Unit Cost Reporting
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Program Information 
 

 

 
 
 
Responsible Office 
 

 
 
 
References 
 

 
 

Program Name 
Joint Standoff Weapon - Baseline Variant and Unitary Warhead Variant (JSOW) 

DoD Component 
Navy 

Responsible Office
CAPT Jaime Engdahl, USN  
Precision Strike Weapons, PMA 201 
Bldg 2272 
47123 Buse Road Unit #IPT 
Patuxent River, MD 20670-1547 

Phone  
Fax  
DSN Phone  
DSN Fax 

301-757-7477  
301-757-7435  
757-7477  
--

jaime.engdahl@navy.mil Date Assigned January 16, 2014

BASELINE/BLU-108
 
SAR Baseline (Production Estimate)
Navy Acquisition Executive (NAE) Approved Acquisition Program Baseline (APB) dated July 10, 1999
 
Approved APB
Navy Acquisition Executive (NAE) Approved Acquisition Program Baseline (APB) dated December 20, 2004
 
UNITARY
 
SAR Baseline (Production Estimate)
Navy Acquisition Executive (NAE) Approved Acquisition Program Baseline (APB) dated December 20, 2004
 
Approved APB
Navy Acquisition Executive (NAE) Approved Acquisition Program Baseline (APB) dated August 5, 2009
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Mission and Description 
 
The Joint Standoff Weapon (JSOW) is an air-to-ground weapon designed to attack a variety of targets during day, 
night, and adverse weather conditions. JSOW enhances aircraft survivability by providing the capability for launch 
aircraft to standoff outside the range of most target area surface-to-air threat systems. The JSOW launch-and-leave 
capability allows several target kills per aircraft sortie.  The common JSOW variant nomenclature is JSOW-A 
(Baseline), JSOW-A-1, JSOW-B (BLU-108), JSOW-C (Unitary), and JSOW-C-1 (Network Enabled Weapon Moving 
Maritime Target Capability). 

The JSOW program developed a Baseline weapon for use against fixed, area targets.  The JSOW Baseline variant 
includes a kinematically efficient airframe and integrated Global Positioning System/Inertial Navigation System 
capability, and a BLU-97/B submunition payload.  The JSOW-A-1 configuration carries a BLU-111 warhead and is 
being marketed by Raytheon to FMS customers.  The JSOW-B variant incorporates the Sensor Fuzed Weapon 
submunition (BLU-108) into the baseline vehicle.  The JSOW-B variant provides a standoff delivery capability 
against massed armor and land combat vehicles.  Production of the JSOW-B is deferred. 

JSOW-C and C-1 variants both use the Unitary lethal package, termed Bomb Royal Ordnance Augmented Charge, 
which is produced by BAE Systems. The BROACH incorporates an advanced multi-stage warhead, which allows the 
warfighter to attack blast/frag sensitive and hardened point targets. JSOW-C uses an Imaging Infrared (IIR) seeker 
with embedded Autonomous Targeting Acquisition software, increasing accuracy and lethality.  The IIR affords the 
mission planner precise aimpoint selection and target discrimination.  An anti-tamper/anti-spoofing capability was 
inserted in the guidance electronics unit with FY 2006 production. The JSOW-C-1 adds a weapon data link and 
seeker upgrade to attack moving maritime targets in addition to the JSOW-C stationary land target mission set.  
 
Through adherence to international standards for weapons interfaces and minimized weight and dimension 
considerations, JSOW is compatible with Navy, Air Force and North Atlantic Treaty Organization aircraft. JSOW is a 
Navy-led, joint program. 
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Executive Summary 
 
JSOW is in the post Milestone III production phase with final JSOW-A dispenser variant deliveries completed in July 
2007; JSOW-C Unitary variant production completed deliveries in June 2010. JSOW-C-1 deliveries commenced 
October 2010 with 832 weapons delivered through December 2013.  

JSOW-C-1 is an Engineering Change Proposal modification to the JSOW-C Unitary variant. JSOW-C-1 will provide 
the U.S. Navy with an Anti-Surface Warfare stand-off weapon that can precisely strike moving maritime targets. 
JSOW-C-1 will complete Operational Test (OT) in 2014 and is expected to achieve IOC in 2015 with threshold 
platform F/A-18E/F H10E System Configuration Set (SCS). The JSOW-C-1 program has successfully executed 
Developmental Test and Integrated Test phases with F/A-18 SCS H8E, scoring all direct hits, and demonstrating 
aimpoint accuracy for Moving Maritime Targets and retention of the Stationary Land Target capability.   JSOW-C-1 
OT was delayed from FY 2013 to FY 2014 as a result of weapon system/aircraft software integration issues realized 
with the F/A-18 H8E Operational Flight Program (OFP).    JSOW-C-1 OT phase is now aligned with the F/A-18E/F 
H10E SCS to improve overall system-of-system performance and address weapon/aircraft suitability issues 
identified with F/A-18 SCS H8E integration.  Results from captive flight tests utilizing the H10 SCS have 
demonstrated positive trend of resolving previously identified weapon/aircraft integration and Pilot/Vehicle interface 
issues. Platform integration continues through FY 2014 with required flight tests scheduled for both the Land and Sea 
Test Ranges. Successful entrance into OT and IOC with F/A-18 H10 Operational Flight Program is planned. 

JSOW FY 2015 PB profile reflects a reduction from economic ordering quantities to minimum sustaining rate 
quantities in FY 2015 and FY 2016, FY 2017 through FY 2019 production deferral, and planned strategy to align with 
FMS procurement synergies in FY 2017 through FY 2023.  These adjustments have resulted in a four year extension 
and a $205.4M increase to the unitary subprogram total cost.  Sequestration and budgetary reductions contributed to 
higher unit costs within the Future Year's Defense Program.  
 
The JSOW Program awarded a base plus option year production contract in June 2013 for Full Rate Production 
(FRP) Lots 9 and 10.  The base year (FRP 9) was awarded at a quantity of 200 weapons.  The FRP 10 option was 
exercised in December 2013 at a quantity of 212 weapons.  

The JSOW program continues to meet all Capability Production Document, Key Performance Parameters, Key 
System Attributes and APB cost, schedule and performance thresholds.  
 
There are no significant software-related issues with this program at this time. 
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Threshold Breaches 
 

 
 

 
 
 
 

BASELINE/BLU-108 
APB Breaches 

Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

O&S Cost
Unit Cost PAUC 

APUC 
Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None

UNITARY 
APB Breaches 

Schedule 
Performance 
Cost RDT&E 

Procurement 
MILCON 
Acq O&M

O&S Cost
Unit Cost PAUC 

APUC 
Nunn-McCurdy Breaches 

Current UCR Baseline 
PAUC None
APUC None

Original UCR Baseline 
PAUC None
APUC None
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Schedule 
 

JSOW December 2013 SAR

April 16, 2014 
17:19:11 UNCLASSIFIED 8



 
 

  

BASELINE/BLU-108

Milestones SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

Milestone I JUN 1989 JUN 1989 DEC 1989 JUN 1989
DEMVAL Contract Award JUN 1989 JUN 1989 DEC 1989 JUN 1989
Early Operational Assessment (OT-I) 

Start MAR 1991 MAR 1991 SEP 1991 MAR 1991
Complete (Report) OCT 1991 OCT 1991 APR 1992 OCT 1991

Milestone II APR 1992 APR 1992 OCT 1992 JUN 1992
E&MD Contract Award MAY 1992 MAY 1992 NOV 1992 JUN 1992
BLU-108 SYSTEM 

Milestone II APR 1995 APR 1995 OCT 1995 JUN 1992
Pre-E&MD Contract Award MAY 1993 MAY 1993 NOV 1993 MAY 1993
Preliminary Fit Checks JUN 1993 JUN 1993 DEC 1993 JUN 1993
Eng Dev Test Vehicle Delivery FEB 1994 FEB 1994 AUG 1994 FEB 1994
F-16 Flight Tests MAR 1994 MAR 1994 SEP 1994 MAR 1994
F-15E Flight Tests MAY 1994 MAY 1994 NOV 1994 MAY 1994
Systems Design Review APR 1995 APR 1995 OCT 1995 JUN 1994
E&MD Contract Modification JUN 1995 JUN 1995 DEC 1995 JUN 1995
Preliminary Design Review OCT 1995 OCT 1995 APR 1996 OCT 1995
DT&E 

Start DEC 1995 DEC 1995 JUN 1996 FEB 1996
Complete (Report) JUN 1998 JUN 1998 DEC 1998 SEP 1998

Operational Assessment 
Start DEC 1995 DEC 1995 JUN 1996 APR 1996
Complete (Report) SEP 1996 SEP 1996 MAR 1997 FEB 1997

Critical Design Review OCT 1996 OCT 1996 APR 1997 APR 1997
LRIP Contract Option Exercised JAN 2000 JAN 2000 JUL 2000 DEC 1998
LRIP First Delivery JUL 2001 JUL 2001 JAN 2002 JUL 2000
Milestone III OCT 2001 N/A N/A N/A
Initial Operational Capability SEP 2002 N/A N/A N/A

Preliminary Design Review NOV 1992 NOV 1992 MAY 1993 JAN 1993
Critical Design Review DEC 1994 DEC 1994 JUN 1995 APR 1995
Functional Configuration Audit OCT 1995 OCT 1995 APR 1996 DEC 1995
Production Verification Review APR 1996 APR 1996 OCT 1996 JAN 1996
IOT&E (OT-IIA) 

Start DEC 1995 DEC 1995 JUN 1996 FEB 1996
Complete (Report) JUL 1996 JUL 1996 JAN 1997 DEC 1996

TECHEVAL (DT-IIC) 
Start NOV 1995 NOV 1995 MAY 1996 FEB 1996
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Complete (Report) JUL 1996 JUL 1996 JAN 1997 DEC 1996
Production Readiness Review JUN 1996 JUN 1996 DEC 1996 OCT 1996
LRIP Contract Option Exercised OCT 1996 OCT 1996 APR 1997 FEB 1997
OPEVAL (OT-IIB) 

Start AUG 1996 AUG 1996 FEB 1997 FEB 1997
Complete (Report) JUL 1997 JUL 1997 JAN 1998 SEP 1997

LRIP First Delivery MAY 1998 MAY 1998 NOV 1998 MAY 1998
Milestone III JUL 1998 JUL 1998 JAN 1999 OCT 1998
IOC JUL 1998 JUL 1998 JAN 1999 JAN 1999
Organizational Level Support APR 2000 APR 2000 OCT 2000 JUN 2000
Intermediate Level Support JUL 2000 JUL 2000 JAN 2001 SEP 2000

Change Explanations 
None 
 
Acronyms and Abbreviations 
DEMVAL - Demonstration and Validation 
DEV - Development 
DT - Developmental Test 
DT&E - Developmental Test and Evaluation 
E&MD - Engineering and Manufacturing Development 
IOT&E - Initial Operational Test and Evaluation 
OPEVAL - Operational Evaluation 
OT - Operational Test 
TECHEVAL - Technical Evaluation 

UNITARY

Milestones SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Current 
Estimate 

Milestone II APR 1995 APR 1995 OCT 1995 APR 1995
E&MD Contract Award JUL 1995 JUL 1995 JAN 1996 AUG 1995
Critical Process Review #1 FEB 1996 FEB 1996 AUG 1996 JUN 1996
OPEVAL (OT-IIB) 

Start DEC 2003 DEC 2003 JUN 2004 DEC 2003
Milestone III DEC 2004 DEC 2004 JUN 2005 DEC 2004
IOC AUG 2004 AUG 2004 FEB 2005 FEB 2005

Change Explanations 
None 
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Acronyms and Abbreviations 
E&MD - Engineering and Manufacturing Development 
OPEVAL - Operational Evaluation 
OT - Operational Test 
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Performance 
 

 
 
Classified Performance information is provided in the classified annex to this submission.  

 

 

BASELINE/BLU-108

Characteristics SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Survivability IAW Sys 
Spec (SD -
901-1)

IAW Sys 
Spec (SD-
901-1)

IAW Sys 
Spec (SD-
901-1)

IAW Sys 
Spec (SD -
901-1)

IAW Sys 
Spec (SD -
901-1)

Range (nm from launch at 
specified conditions) 
Low Altitude (nm) >or=15 (200 

ft MSL, .8 
IMN)

>or=15 
(200 ft 
MSL, .8 
IMN)

>or=12 
(500 ft 
MSL, .8 
IMN)

12 (500 ft 
MSL, .8 IMN)

>or=15 
(200 ft 
MSL, .8 
IMN)

High (nm @ 30K ft 
MSL, .8 IMN) 

>50 >50 >40 50 >50

Requirements Source 
Operational Requirements Document (ORD) dated December 10, 2002 

Change Explanations 
None 
 
Acronyms and Abbreviations 
ft - feet 
IAW - In Accordance With 
IMN - Indicated Mach Number 
K - Thousand 
MSL - Mean Sea Level 
nm - Nautical Miles 
Spec - Specification 
Sys - System 
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UNITARY

Characteristics SAR Baseline 
Prod Est 

Current APB 
Production 

Objective/Threshold 

Demonstrated 
Performance 

Current 
Estimate 

Survivability IAW Sys 
spec SD-
901-1

IAW Sys 
spec SD-
901-1

IAW Sys 
spec SD-
901-1

IAW Sys 
spec SD-
901-1

IAW Sys 
spec SD-
901-1

Accuracy (CEP) 
Weapon (ft) 10 10 10 4.49 4.49
Weapon (Air Vehicle) 
(ft) 

70 70 91 35.4 35.4

Range (nm from launch at 
specified conditions) 
Low Altitude (nm) >or=15 (200 

ft MSL, .8 
IMN)

>or=15 
(200 ft 
MSL, .8 
IMN)

>or=12 
(500 ft 
MSL, .8 
IMN)

12 nm (500 
ft MSL, 0.8 
IMN)

12 nm (500 
ft MSL, 0.8 
IMN)

High (nm @ 30K ft 
MSL, .8 IMN) 

>50 >50 >40 50 nm (25K 
ft MSL, 0.8 
IMN)

50 nm (25K 
ft MSL, 0.8 
IMN)

Accuracy, (SEP) 
Weapon (ft) 

N/A 10 20 2.2 ft (DT1) 
3.6 ft (DT2) 
2.2 ft (IT1) 
15.5 ft (IT2)

13 ft SEP 
(Based on 
Simulation 
Data)

Weapon Data Link N/A 3rd Party 
compatible 
waveform

IFTU from 
F/A-18 E/F

Demonstra -
ted IFTU 
capability 
with F/A-
18E/F during 
develop -
mental and 
integration 
testing. 3rd 
Party 
compatible 
waveform 
demonstra -
ted with the 
LSRS 
platform 
during the 
Joint 
Capability 
Test 
Demonstra -
tion. 
Confirmed 
during 
Trident 

Demonstra -
ted IFTU 
capability 
with F/A-
18E/F 
during 
develop -
mental and 
integration 
testing. 3rd 
Party 
compatible 
waveform 
demonstra -
ted with the 
LSRS 
platform 
during the 
Joint 
Capability 
Test 
Demonstra -
tion. 
Confirmed 
during 

(Ch-1)
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Classified Performance information is provided in the classified annex to this submission.  

 

Warrior 
2013 testing 
with E2D.

Trident 
Warrior 
2013 
testing with 
E2D.

Material Availability 
(Sustainment) 

N/A >or=.95 >or=.95 99.5 99.5

Net-Ready KPP N/A Std 
Definition

Std 
Definition

Compliant 
by design. 
Received 
NMSC 
Stage 4. 
Received 
Navy 
SPAWAR 
certification 
for use with 
F/A-18E/F 
H10E SCS.

Compliant 
by design. 
Received 
NMSC 
Stage 4. 
Navy 
SPAWAR 
and Joint 
Interopera -
bility 
Certification 
testing is 
scheduled 
to complete 
with F/A-
18E/F 
H10E SCS.

(Ch-2)

Requirements Source 
Capability Production Document (CPD) dated February 2, 2009 

Change Explanations 
(Ch-1) Current estimate for Weapon Data Link was updated with an additional event where the objective was 
demonstrated. 
 
(Ch-2) Current estimate for Net-Ready KPP has changed to reflect the Joint Operability Certification Testing 
alignment with H10E software. 
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Acronyms and Abbreviations 
CEP - Circular Error Probable 
DT - Developmental Test 
ft - Feet 
IAW - In Accordance With 
IFTU - In-Flight Target Update 
IMN - Indicated Mach Number 
IT - Integration Test 
K - Thousand 
KPP - Key Performance Parameter 
LSRS - Littoral Surveillance Radar System 
MSL - Mean Sea Level 
nm - nautical mile 
NMSC - Navy-Marine Corps Spectrum Center 
SCS - System Configuration Set 
SEP - Spherical Error Probable 
SPAWAR - Space & Naval Warfare Systems Command 
Spec - Specification 
Std - Standard 
Sys - System 
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Track to Budget 
 
BASELINE/BLU-108
RDT&E
 

Appn BA PE  
Navy 1319 05 0604727N    

  Project Name  
  2068 Joint Standoff Weapon (Navy)   (Sunk)  

Air Force 3600 05 0604727F    
  Project Name  

  1000 Joint Standoff Weapon (Air 
Force)

  (Sunk)  

 
Procurement
 

Appn BA PE  
Navy 1507 02 0204162N    

  Line Item Name  
  2230 Joint Standoff Weapon (Navy)      

Navy 1507 06 0204162N    
  Line Item Name  
  6120 Spares (Shared)    

Air Force 3020 02 0207324F    
  Line Item Name  

  JSOW JSOW Missile Procurement Air 
Force

(Shared) (Sunk)  

 
UNITARY
RDT&E
 

Appn BA PE  
Navy 1319 05 0604727N    

  Project Name  
  2068 Joint Standoff Weapon (Navy)      
 
Procurement
 

Appn BA PE  
Navy 1507 02 0204162N    

  Line Item Name  
  2230 Joint Standoff Weapon (Navy)      
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Navy 1507 06 0204162N    
  Line Item Name  
  6120 Spares (Shared)    
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Cost and Funding 
 
Cost Summary - Total Program 
 

 
 
 

Total Acquisition Cost and Quantity - Total Program  
 

BY1990 $M BY1990 $M TY $M

Appropriation SAR Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR Baseline 
Prod Est

Current APB 
Production 
Objective

Current 
Estimate

RDT&E 836.8 887.8 -- 915.7 992.5 1052.9 1097.7

Procurement 4685.5 2636.7 -- 2744.9 6852.4 3862.5 4352.0

Flyaway -- -- -- 2691.6 -- -- 4271.4

Recurring -- -- -- 2320.6 -- -- 3725.4

Non Recurring -- -- -- 371.0 -- -- 546.0

Support -- -- -- 53.3 -- -- 80.6

Other Support -- -- -- 49.7 -- -- 74.6

Initial Spares -- -- -- 3.6 -- -- 6.0

MILCON 21.8 0.0 -- 0.0 28.6 0.0 0.0

Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0

Total 5544.1 3524.5 N/A 3660.6 7873.5 4915.4 5449.7
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Cost and Funding 
 
Cost Summary - BASELINE/BLU-108 
 

 
 
 

Total Acquisition Cost and Quantity - BASELINE/BLU-108  
 

BY1990 $M BY1990 $M TY $M

Appropriation SAR Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR Baseline 
Prod Est

Current APB 
Production 
Objective

Current 
Estimate

RDT&E 554.0 564.1 620.5 563.6 645.0 643.6 643.6

Procurement 2990.5 941.7 1035.9 908.1 4225.1 1235.2 1230.0

Flyaway -- -- -- 886.6 -- -- 1202.7

Recurring -- -- -- 713.3 -- -- 978.2

Non Recurring -- -- -- 173.3 -- -- 224.5

Support -- -- -- 21.5 -- -- 27.3

Other Support -- -- -- 20.7 -- -- 26.2

Initial Spares -- -- -- 0.8 -- -- 1.1

MILCON 21.8 0.0 -- 0.0 28.6 0.0 0.0

Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0

Total 3566.3 1505.8 N/A 1471.7 4898.7 1878.8 1873.6
 
 

Quantity
SAR Baseline 

Prod Est
Current APB 
Production Current Estimate

RDT&E 0 0 0
Procurement 16124 3334 3334
Total 16124 3334 3334

 
3334 procurement missiles include 2800 Navy Baselines, 523 Air Force Baselines, and 11 Air Force BLU-
108s. 
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Cost Summary - UNITARY 
 

 
 
 

Total Acquisition Cost and Quantity - UNITARY  
 

BY1990 $M BY1990 $M TY $M

Appropriation SAR Baseline 
Prod Est

Current APB 
Production 

Objective/Threshold

Current 
Estimate

SAR Baseline 
Prod Est

Current APB 
Production 
Objective

Current 
Estimate

RDT&E 282.8 323.7 356.1 352.1 347.5 409.3 454.1

Procurement 1695.0 1695.0 1864.5 1836.8 2627.3 2627.3 3122.0

Flyaway -- -- -- 1805.0 -- -- 3068.7

Recurring -- -- -- 1607.3 -- -- 2747.2

Non Recurring -- -- -- 197.7 -- -- 321.5

Support -- -- -- 31.8 -- -- 53.3

Other Support -- -- -- 29.0 -- -- 48.4

Initial Spares -- -- -- 2.8 -- -- 4.9

MILCON 0.0 0.0 -- 0.0 0.0 0.0 0.0

Acq O&M 0.0 0.0 -- 0.0 0.0 0.0 0.0

Total 1977.8 2018.7 N/A 2188.9 2974.8 3036.6 3576.1
 
Confidence Level for Current APB Cost 50% - 
 
The current estimate seeks to provide sufficient resources to execute the program under normal conditions, 
encountering average levels of technical, schedule and programmatic risk, and external interference. It is 
consistent with average resource expenditures on historical efforts. 
 
 
 

Quantity
SAR Baseline 

Prod Est
Current APB 
Production Current Estimate

RDT&E 0 0 0
Procurement 7000 7000 7000
Total 7000 7000 7000

JSOW December 2013 SAR

April 16, 2014 
17:19:11 UNCLASSIFIED 20



  
Cost and Funding 
 
Funding Summary - Total Program 
 

 
 
 

Appropriation and Quantity Summary - Total Program  
FY2015 President's Budget / December 2013 SAR (TY$ M) 

Appropriation Prior FY2014 FY2015 FY2016 FY2017 FY2018 FY2019
To 

Complete Total

RDT&E 1087.9 0.4 4.4 0.4 0.4 0.4 0.4 3.4 1097.7

Procurement 2243.1 117.9 131.0 160.2 0.2 0.2 0.2 1699.2 4352.0

MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PB 2015 Total 3331.0 118.3 135.4 160.6 0.6 0.6 0.6 1702.6 5449.7

PB 2014 Total 3343.6 137.5 168.7 171.1 174.2 198.1 247.3 805.0 5245.5

Delta -12.6 -19.2 -33.3 -10.5 -173.6 -197.5 -246.7 897.6 204.2
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Cost and Funding 
 
Funding Summary - BASELINE/BLU-108 
 

 
 
 

Appropriation and Quantity Summary - BASELINE/BLU-108  
FY2015 President's Budget / December 2013 SAR (TY$ M) 

Appropriation Prior FY2014 FY2015 FY2016 FY2017 FY2018 FY2019
To 

Complete Total

RDT&E 643.6 0.0 0.0 0.0 0.0 0.0 0.0 0.0 643.6

Procurement 1016.3 0.0 0.0 0.0 0.0 0.0 0.0 213.7 1230.0

MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PB 2015 Total 1659.9 0.0 0.0 0.0 0.0 0.0 0.0 213.7 1873.6

PB 2014 Total 1659.9 0.0 0.0 0.0 0.0 0.0 40.8 174.1 1874.8

Delta 0.0 0.0 0.0 0.0 0.0 0.0 -40.8 39.6 -1.2
 

Quantity Undistributed Prior FY2014 FY2015 FY2016 FY2017 FY2018 FY2019
To 

Complete Total

Development 0 0 0 0 0 0 0 0 0 0
Production 0 2517 0 0 0 0 0 0 817 3334
PB 2015 Total 0 2517 0 0 0 0 0 0 817 3334
PB 2014 Total 0 2517 0 0 0 0 0 164 653 3334
Delta 0 0 0 0 0 0 0 -164 164 0
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Funding Summary - UNITARY 
 

 
 
 

Appropriation and Quantity Summary - UNITARY  
FY2015 President's Budget / December 2013 SAR (TY$ M) 

 
JSOW FY 2015 PB profile reflects FY 2017 to FY 2019 production deferral and planned strategy to align with 
FMS procurement synergies from FY 2017 to FY 2023. 

Appropriation Prior FY2014 FY2015 FY2016 FY2017 FY2018 FY2019
To 

Complete Total

RDT&E 444.3 0.4 4.4 0.4 0.4 0.4 0.4 3.4 454.1

Procurement 1226.8 117.9 131.0 160.2 0.2 0.2 0.2 1485.5 3122.0

MILCON 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Acq O&M 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

PB 2015 Total 1671.1 118.3 135.4 160.6 0.6 0.6 0.6 1488.9 3576.1

PB 2014 Total 1683.7 137.5 168.7 171.1 174.2 198.1 206.5 630.9 3370.7

Delta -12.6 -19.2 -33.3 -10.5 -173.6 -197.5 -205.9 858.0 205.4

 

Quantity Undistributed Prior FY2014 FY2015 FY2016 FY2017 FY2018 FY2019
To 

Complete Total

Development 0 0 0 0 0 0 0 0 0 0
Production 0 2773 212 200 200 0 0 0 3615 7000
PB 2015 Total 0 2773 212 200 200 0 0 0 3615 7000
PB 2014 Total 0 2851 328 431 432 440 496 506 1516 7000
Delta 0 -78 -116 -231 -232 -440 -496 -506 2099 0
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Cost and Funding 
 
Annual Funding By Appropriation - BASELINE/BLU-108 
 

  

Annual Funding TY$ - BASELINE/BLU-108 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1987 -- -- -- -- -- -- 1.0

1988 -- -- -- -- -- -- 19.2

1989 -- -- -- -- -- -- 13.5

1990 -- -- -- -- -- -- 8.5

1991 -- -- -- -- -- -- 16.5

1992 -- -- -- -- -- -- 45.8

1993 -- -- -- -- -- -- 58.8

1994 -- -- -- -- -- -- 80.9

1995 -- -- -- -- -- -- 104.3

1996 -- -- -- -- -- -- 46.9

1997 -- -- -- -- -- -- 35.2

1998 -- -- -- -- -- -- 8.2

1999 -- -- -- -- -- -- 5.4

2000 -- -- -- -- -- -- 0.1

2001 -- -- -- -- -- -- --

2002 -- -- -- -- -- -- --

2003 -- -- -- -- -- -- --

2004 -- -- -- -- -- -- 4.9

Subtotal -- -- -- -- -- -- 449.2
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Annual Funding BY$ - BASELINE/BLU-108 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 1990 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1990 $M

Non 
Recurring 
Flyaway  

BY 1990 $M

Total 
Flyaway  

BY 1990 $M

Total 
Support  

BY 1990 $M

Total 
Program  

BY 1990 $M

1987 -- -- -- -- -- -- 1.1

1988 -- -- -- -- -- -- 20.3

1989 -- -- -- -- -- -- 13.7

1990 -- -- -- -- -- -- 8.3

1991 -- -- -- -- -- -- 15.6

1992 -- -- -- -- -- -- 42.0

1993 -- -- -- -- -- -- 52.7

1994 -- -- -- -- -- -- 71.1

1995 -- -- -- -- -- -- 89.9

1996 -- -- -- -- -- -- 39.8

1997 -- -- -- -- -- -- 29.5

1998 -- -- -- -- -- -- 6.8

1999 -- -- -- -- -- -- 4.4

2000 -- -- -- -- -- -- 0.1

2001 -- -- -- -- -- -- --

2002 -- -- -- -- -- -- --

2003 -- -- -- -- -- -- --

2004 -- -- -- -- -- -- 3.7

Subtotal -- -- -- -- -- -- 399.0
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Annual Funding TY$ - BASELINE/BLU-108 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1993 -- -- -- -- -- -- 5.4

1994 -- -- -- -- -- -- 23.1

1995 -- -- -- -- -- -- 51.7

1996 -- -- -- -- -- -- 41.8

1997 -- -- -- -- -- -- 22.0

1998 -- -- -- -- -- -- 21.5

1999 -- -- -- -- -- -- 17.2

2000 -- -- -- -- -- -- 10.2

2001 -- -- -- -- -- -- 1.5

Subtotal -- -- -- -- -- -- 194.4
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Annual Funding BY$ - BASELINE/BLU-108 
3600 | RDT&E | Research, Development, Test, and Evaluation, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 1990 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1990 $M

Non 
Recurring 
Flyaway  

BY 1990 $M

Total 
Flyaway  

BY 1990 $M

Total 
Support  

BY 1990 $M

Total 
Program  

BY 1990 $M

1993 -- -- -- -- -- -- 4.8

1994 -- -- -- -- -- -- 20.3

1995 -- -- -- -- -- -- 44.5

1996 -- -- -- -- -- -- 35.3

1997 -- -- -- -- -- -- 18.4

1998 -- -- -- -- -- -- 17.8

1999 -- -- -- -- -- -- 14.1

2000 -- -- -- -- -- -- 8.2

2001 -- -- -- -- -- -- 1.2

Subtotal -- -- -- -- -- -- 164.6
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Annual Funding TY$ - BASELINE/BLU-108 
1507 | Procurement | Weapons Procurement, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1996 -- -- -- 24.3 24.3 -- 24.3

1997 100 46.2 -- 12.8 59.0 1.8 60.8

1998 135 58.1 -- 10.7 68.8 3.6 72.4

1999 328 83.2 -- 33.9 117.1 2.5 119.6

2000 454 103.4 -- 10.5 113.9 0.9 114.8

2001 29 120.0 -- 33.4 153.4 2.2 155.6

2002 -- -- -- -- -- -- --

2003 490 104.0 -- 19.9 123.9 0.6 124.5

2004 231 65.7 -- 3.9 69.6 0.7 70.3

2005 216 52.2 -- 10.3 62.5 0.6 63.1

2006 -- -- -- -- -- -- --

2007 -- -- -- -- -- -- --

2008 -- -- -- -- -- -- --

2009 -- -- -- -- -- -- --

2010 -- -- -- -- -- -- --

2011 -- -- -- -- -- -- --

2012 -- -- -- -- -- -- --

2013 -- -- -- -- -- -- --

2014 -- -- -- -- -- -- --

2015 -- -- -- -- -- -- --

2016 -- -- -- -- -- -- --

2017 -- -- -- -- -- -- --

2018 -- -- -- -- -- -- --

2019 -- -- -- -- -- -- --

2020 -- -- -- -- -- -- --

2021 -- -- -- -- -- -- --

2022 204 46.8 -- 4.6 51.4 0.2 51.6

2023 204 47.9 -- 4.7 52.6 0.2 52.8

2024 204 49.4 -- 4.9 54.3 0.2 54.5
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2025 205 49.7 -- 4.9 54.6 0.2 54.8

Subtotal 2800 826.6 -- 178.8 1005.4 13.7 1019.1
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Annual Funding BY$ - BASELINE/BLU-108 
1507 | Procurement | Weapons Procurement, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 1990 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1990 $M

Non 
Recurring 
Flyaway  

BY 1990 $M

Total 
Flyaway  

BY 1990 $M

Total 
Support  

BY 1990 $M

Total 
Program  

BY 1990 $M

1996 -- -- -- 20.4 20.4 -- 20.4

1997 100 38.3 -- 10.6 48.9 1.5 50.4

1998 135 47.6 -- 8.8 56.4 3.0 59.4

1999 328 67.4 -- 27.5 94.9 2.0 96.9

2000 454 82.6 -- 8.4 91.0 0.7 91.7

2001 29 94.7 -- 26.4 121.1 1.7 122.8

2002 -- -- -- -- -- -- --

2003 490 79.6 -- 15.1 94.7 0.5 95.2

2004 231 48.8 -- 2.9 51.7 0.5 52.2

2005 216 37.7 -- 7.5 45.2 0.4 45.6

2006 -- -- -- -- -- -- --

2007 -- -- -- -- -- -- --

2008 -- -- -- -- -- -- --

2009 -- -- -- -- -- -- --

2010 -- -- -- -- -- -- --

2011 -- -- -- -- -- -- --

2012 -- -- -- -- -- -- --

2013 -- -- -- -- -- -- --

2014 -- -- -- -- -- -- --

2015 -- -- -- -- -- -- --

2016 -- -- -- -- -- -- --

2017 -- -- -- -- -- -- --

2018 -- -- -- -- -- -- --

2019 -- -- -- -- -- -- --

2020 -- -- -- -- -- -- --

2021 -- -- -- -- -- -- --

2022 204 24.5 -- 2.5 27.0 0.1 27.1

2023 204 24.6 -- 2.4 27.0 0.1 27.1

2024 204 24.9 -- 2.5 27.4 0.1 27.5
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2025 205 24.6 -- 2.4 27.0 0.1 27.1

Subtotal 2800 595.3 -- 137.4 732.7 10.7 743.4
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Annual Funding TY$ - BASELINE/BLU-108 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1998 45 21.3 -- -- 21.3 -- 21.3

1999 86 27.1 -- 4.2 31.3 2.0 33.3

2000 74 19.9 -- 3.1 23.0 4.3 27.3

2001 -- -- -- 21.7 21.7 6.4 28.1

2002 -- -- -- 9.7 9.7 0.5 10.2

2003 22 9.4 -- 2.7 12.1 0.1 12.2

2004 307 73.9 -- 4.3 78.2 0.3 78.5

Subtotal 534 151.6 -- 45.7 197.3 13.6 210.9

JSOW December 2013 SAR

April 16, 2014 
17:19:11 UNCLASSIFIED 32



 
 
 

  
Annual Funding BY$ - BASELINE/BLU-108 
3020 | Procurement | Missile Procurement, Air Force

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 1990 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1990 $M

Non 
Recurring 
Flyaway  

BY 1990 $M

Total 
Flyaway  

BY 1990 $M

Total 
Support  

BY 1990 $M

Total 
Program  

BY 1990 $M

1998 45 17.4 -- -- 17.4 -- 17.4

1999 86 21.9 -- 3.4 25.3 1.6 26.9

2000 74 15.9 -- 2.5 18.4 3.4 21.8

2001 -- -- -- 17.1 17.1 5.1 22.2

2002 -- -- -- 7.5 7.5 0.4 7.9

2003 22 7.2 -- 2.1 9.3 0.1 9.4

2004 307 55.6 -- 3.3 58.9 0.2 59.1

Subtotal 534 118.0 -- 35.9 153.9 10.8 164.7
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Annual Funding By Appropriation - UNITARY 
 
Annual Funding TY$ - UNITARY 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

1992 -- -- -- -- -- -- 1.9

1993 -- -- -- -- -- -- 4.6

1994 -- -- -- -- -- -- 2.4

1995 -- -- -- -- -- -- 10.3

1996 -- -- -- -- -- -- 30.9

1997 -- -- -- -- -- -- 47.0

1998 -- -- -- -- -- -- 65.9

1999 -- -- -- -- -- -- 39.5

2000 -- -- -- -- -- -- 28.2

2001 -- -- -- -- -- -- 26.7

2002 -- -- -- -- -- -- 30.4

2003 -- -- -- -- -- -- 16.8

2004 -- -- -- -- -- -- --

2005 -- -- -- -- -- -- 10.6

2006 -- -- -- -- -- -- 14.2

2007 -- -- -- -- -- -- 26.8

2008 -- -- -- -- -- -- 30.8

2009 -- -- -- -- -- -- 21.8

2010 -- -- -- -- -- -- 11.6

2011 -- -- -- -- -- -- 11.6

2012 -- -- -- -- -- -- 6.8

2013 -- -- -- -- -- -- 5.5

2014 -- -- -- -- -- -- 0.4

2015 -- -- -- -- -- -- 4.4

2016 -- -- -- -- -- -- 0.4

2017 -- -- -- -- -- -- 0.4

2018 -- -- -- -- -- -- 0.4
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2019 -- -- -- -- -- -- 0.4

2020 -- -- -- -- -- -- 0.4

2021 -- -- -- -- -- -- 0.5

2022 -- -- -- -- -- -- 0.5

2023 -- -- -- -- -- -- 0.5

2024 -- -- -- -- -- -- 0.5

2025 -- -- -- -- -- -- 0.5

2026 -- -- -- -- -- -- 0.5

Subtotal -- -- -- -- -- -- 454.1
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Annual Funding BY$ - UNITARY 
1319 | RDT&E | Research, Development, Test, and Evaluation, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 1990 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1990 $M

Non 
Recurring 
Flyaway  

BY 1990 $M

Total 
Flyaway  

BY 1990 $M

Total 
Support  

BY 1990 $M

Total 
Program  

BY 1990 $M

1992 -- -- -- -- -- -- 1.7

1993 -- -- -- -- -- -- 4.1

1994 -- -- -- -- -- -- 2.1

1995 -- -- -- -- -- -- 8.9

1996 -- -- -- -- -- -- 26.2

1997 -- -- -- -- -- -- 39.4

1998 -- -- -- -- -- -- 54.8

1999 -- -- -- -- -- -- 32.4

2000 -- -- -- -- -- -- 22.8

2001 -- -- -- -- -- -- 21.3

2002 -- -- -- -- -- -- 24.0

2003 -- -- -- -- -- -- 13.1

2004 -- -- -- -- -- -- --

2005 -- -- -- -- -- -- 7.8

2006 -- -- -- -- -- -- 10.2

2007 -- -- -- -- -- -- 18.7

2008 -- -- -- -- -- -- 21.1

2009 -- -- -- -- -- -- 14.8

2010 -- -- -- -- -- -- 7.7

2011 -- -- -- -- -- -- 7.6

2012 -- -- -- -- -- -- 4.4

2013 -- -- -- -- -- -- 3.5

2014 -- -- -- -- -- -- 0.2

2015 -- -- -- -- -- -- 2.7

2016 -- -- -- -- -- -- 0.2

2017 -- -- -- -- -- -- 0.2

2018 -- -- -- -- -- -- 0.2

2019 -- -- -- -- -- -- 0.2

2020 -- -- -- -- -- -- 0.2
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2021 -- -- -- -- -- -- 0.3

2022 -- -- -- -- -- -- 0.3

2023 -- -- -- -- -- -- 0.3

2024 -- -- -- -- -- -- 0.3

2025 -- -- -- -- -- -- 0.2

2026 -- -- -- -- -- -- 0.2

Subtotal -- -- -- -- -- -- 352.1
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Annual Funding TY$ - UNITARY 
1507 | Procurement | Weapons Procurement, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

TY $M

Non End 
Item 

Recurring 
Flyaway  

TY $M

Non 
Recurring 
Flyaway  
TY $M

Total 
Flyaway  
TY $M

Total 
Support  
TY $M

Total 
Program  

TY $M

2001 -- -- -- 4.5 4.5 -- 4.5

2002 -- -- -- -- -- -- --

2003 42 29.1 -- 5.8 34.9 -- 34.9

2004 97 39.4 -- 7.7 47.1 -- 47.1

2005 189 66.4 -- 11.9 78.3 0.3 78.6

2006 420 119.7 -- 22.4 142.1 2.4 144.5

2007 388 112.0 -- 11.3 123.3 1.0 124.3

2008 370 117.2 -- 11.2 128.4 0.9 129.3

2009 281 124.1 -- 19.2 143.3 0.6 143.9

2010 313 125.9 -- 15.4 141.3 0.7 142.0

2011 225 117.1 -- 10.3 127.4 0.8 128.2

2012 246 118.1 -- 10.3 128.4 0.7 129.1

2013 202 96.0 -- 23.7 119.7 0.7 120.4

2014 212 96.4 -- 14.6 111.0 6.9 117.9

2015 200 96.1 -- 34.2 130.3 0.7 131.0

2016 200 99.3 -- 29.0 128.3 31.9 160.2

2017 -- -- -- -- -- 0.2 0.2

2018 -- -- -- -- -- 0.2 0.2

2019 -- -- -- -- -- 0.2 0.2

2020 517 194.4 -- 14.1 208.5 0.6 209.1

2021 517 187.5 -- 14.4 201.9 0.6 202.5

2022 517 184.9 -- 11.7 196.6 0.6 197.2

2023 516 187.7 -- 12.0 199.7 0.6 200.3

2024 516 204.7 -- 12.4 217.1 0.8 217.9

2025 516 209.1 -- 12.8 221.9 0.8 222.7

2026 516 222.1 -- 12.6 234.7 1.1 235.8

Subtotal 7000 2747.2 -- 321.5 3068.7 53.3 3122.0
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Annual Funding BY$ - UNITARY 
1507 | Procurement | Weapons Procurement, Navy

Fiscal 
Year

Quantity

End Item 
Recurring 
Flyaway  

BY 1990 $M

Non End 
Item 

Recurring 
Flyaway  

BY 1990 $M

Non 
Recurring 
Flyaway  

BY 1990 $M

Total 
Flyaway  

BY 1990 $M

Total 
Support  

BY 1990 $M

Total 
Program  

BY 1990 $M

2001 -- -- -- 3.6 3.6 -- 3.6

2002 -- -- -- -- -- -- --

2003 42 22.3 -- 4.4 26.7 -- 26.7

2004 97 29.3 -- 5.7 35.0 -- 35.0

2005 189 48.0 -- 8.6 56.6 0.2 56.8

2006 420 84.4 -- 15.8 100.2 1.7 101.9

2007 388 77.3 -- 7.8 85.1 0.7 85.8

2008 370 79.6 -- 7.7 87.3 0.6 87.9

2009 281 83.1 -- 12.9 96.0 0.4 96.4

2010 313 82.9 -- 10.1 93.0 0.5 93.5

2011 225 75.6 -- 6.7 82.3 0.5 82.8

2012 246 75.0 -- 6.6 81.6 0.4 82.0

2013 202 60.0 -- 14.8 74.8 0.4 75.2

2014 212 59.2 -- 8.9 68.1 4.3 72.4

2015 200 57.9 -- 20.6 78.5 0.4 78.9

2016 200 58.7 -- 17.1 75.8 18.8 94.6

2017 -- -- -- -- -- 0.1 0.1

2018 -- -- -- -- -- 0.1 0.1

2019 -- -- -- -- -- 0.1 0.1

2020 517 106.1 -- 7.7 113.8 0.3 114.1

2021 517 100.3 -- 7.7 108.0 0.3 108.3

2022 517 97.0 -- 6.1 103.1 0.3 103.4

2023 516 96.5 -- 6.1 102.6 0.4 103.0

2024 516 103.2 -- 6.1 109.3 0.5 109.8

2025 516 103.3 -- 6.5 109.8 0.3 110.1

2026 516 107.6 -- 6.2 113.8 0.5 114.3

Subtotal 7000 1607.3 -- 197.7 1805.0 31.8 1836.8
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Low Rate Initial Production 
 

 
LRIP quantity of 291 (includes 280 for JSOW-A and 11 for JSOW-B) was approved at Milestone II in June 1992.  
 

 
LRIP quantities of 139 approved at Milestone II in April 1995.  
 
 
 

BASELINE/BLU-108 
Initial LRIP Decision Current Total LRIP 

 Approval Date  6/23/1992  6/23/1992
 Approved Quantity  291  291
 Reference  Milestone II ADM  Milestone II ADM
 Start Year  1997  1997
 End Year  1999  1999

UNITARY 
Initial LRIP Decision Current Total LRIP 

 Approval Date  4/26/1995  4/26/1995
 Approved Quantity  139  139
 Reference  Milestone II ADM  Milestone II ADM
 Start Year  2003  2003
 End Year  2006  2006
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Foreign Military Sales 
 

 

 

BASELINE/BLU-108 

 

Country
Date of 

Sale Quantity
Total 

Cost $M Memo

Turkey 11/15/2005 0 4.9 United States (US) Navy Case TK-P-GIU - 
Turkey; JSOW integration on the Turkish Air 
Force (TuAF) General Avionics Computer based 
Block-40 F-16 aircraft; Total Case Value: 
$4,955,940.00

Turkey 11/15/2005 50 26.4 US Navy Case TK-P-AID - Turkey; 50 AGM-
154A-1; 54 AGM-154C  
Total Case Value: $26,422,774.00

UNITARY 

 
Total cost dollars may increase or decrease based on scope changes in follow-on support work. 
 

Country
Date of 

Sale Quantity
Total 

Cost $M Memo

Australia 6/25/2009 29.8 United States (US) Navy Case XX-P-AYG - 
Australia; Total Case Value: $29,853,224.00

Finland 6/5/2009 11 8.9 US Navy Case FI-P-LBD - Finland; 11 AGM-
154C; Total Case Value $8,897,122.95

Australia 3/31/2008 15 17.2 US Navy Case XX-P-AYI - Australia; 15 AGM-
154C; Total Case Value: $17,161,962.00 (per 
definitization mod P00026)

Greece 1/31/2007 40 13.3 US Navy Case GR-P-ANQ - Greece; 40 AGM-
154C (Unitary) weapons; Total Case Value 
$13,294,755.14

Greece 12/13/2005 0 3.2 US Air Force Case GR-D-SNY - Greece; Greece 
integration case; Total Case Value 
$1,932,022,845.00; JSOW Case Value portion 
$3,178,646.59

Turkey 11/15/2005 54 26.4 US Navy Case TK-P-AID - Turkey; 50 AGM-
154A-1; 54 AGM-154C  
Total Case Value: $26,442,774.00

Poland 4/18/2003 80 27.4 US Air Force Case PL-D-SAC - Poland; 80 
AGM-154C (Unitary) weapons; Total Case Value 
$27,428,861.80; DD Form 1513, Line 007
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Nuclear Costs 
 

 

 
 
 

BASELINE/BLU-108
None 

UNITARY
None 
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Unit Cost 
 
BASELINE/BLU-108 
 
Unit Cost Report 
 

 
 
 

 

 

 
BY1990 $M BY1990 $M

Unit Cost 
Current UCR 

Baseline 
(DEC 2004 APB)

Current Estimate 
(DEC 2013 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 1505.8 1471.7
Quantity 3334 3334
Unit Cost 0.452 0.441 -2.43 

Average Procurement Unit Cost (APUC) 
Cost 941.7 908.1
Quantity 3334 3334
Unit Cost 0.282 0.272 -3.55 

BY1990 $M BY1990 $M

Unit Cost 

Revised 
Original UCR 

Baseline 
(DEC 2004 APB)

Current Estimate 
(DEC 2013 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 1505.8 1471.7
Quantity 3334 3334
Unit Cost 0.452 0.441 -2.43 

Average Procurement Unit Cost (APUC) 
Cost 941.7 908.1
Quantity 3334 3334
Unit Cost 0.282 0.272 -3.55 
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BASELINE/BLU-108 
 
Unit Cost History 
 

  

 

 

 

BY1990 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB JUN 1992 0.214 0.175 0.337 0.292
APB as of January 2006 AUG 2009 0.452 0.282 0.564 0.370
Revised Original APB DEC 2004 0.452 0.282 0.564 0.370
Prior APB MAY 2004 0.231 0.184 0.316 0.261
Current APB AUG 2009 0.452 0.282 0.564 0.370
Prior Annual SAR DEC 2012 0.443 0.274 0.562 0.369
Current Estimate DEC 2013 0.441 0.272 0.562 0.369

 

 
SAR Unit Cost History 

 
Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial PAUC 
Dev Est 

Changes PAUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

0.340 -0.030 -0.060 0.000 0.000 0.064 0.000 -0.010 -0.036 0.304
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Current SAR Baseline to Current Estimate (TY $M) 

PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.304 -0.010 0.205 0.125 0.031 -0.087 0.000 -0.006 0.258 0.562
 

 

 
Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial APUC 
Dev Est 

Changes APUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

0.290 -0.030 -0.040 0.000 0.000 0.052 0.000 -0.010 -0.028 0.262
 

 
Current SAR Baseline to Current Estimate (TY $M) 

APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.262 -0.010 0.044 0.125 0.018 -0.064 0.000 -0.006 0.107 0.369
 

 

SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone I JUN 1989 JUN 1989 JUN 1989 JUN 1989
Milestone II MAR 1991 APR 1992 APR 1995 JUN 1992
Milestone III JUN 1994 JUL 1998 OCT 2001 OCT 1998
IOC SEP 1995 JUL 1998 SEP 2002 JAN 1999
Total Cost (TY $M) 260.0 2969.2 4898.7 1873.6
Total Quantity N/A 8800 16124 3334
Prog. Acq. Unit Cost (PAUC) N/A 0.337 0.304 0.562
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UNITARY 
 
Unit Cost Report 
 

 
 
 

 

 

 
BY1990 $M BY1990 $M

Unit Cost 
Current UCR 

Baseline 
(AUG 2009 APB)

Current Estimate 
(DEC 2013 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 2018.7 2188.9
Quantity 7000 7000
Unit Cost 0.288 0.313 +8.68 

Average Procurement Unit Cost (APUC) 
Cost 1695.0 1836.8
Quantity 7000 7000
Unit Cost 0.242 0.262 +8.26 

BY1990 $M BY1990 $M

Unit Cost 
Original UCR 

Baseline 
(APR 1995 APB)

Current Estimate 
(DEC 2013 SAR)

BY 
% Change 

Program Acquisition Unit Cost (PAUC) 
Cost 3360.9 2188.9
Quantity 7800 7000
Unit Cost 0.431 0.313 -27.38 

Average Procurement Unit Cost (APUC) 
Cost 3103.7 1836.8
Quantity 7800 7000
Unit Cost 0.398 0.262 -34.17 
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UNITARY 
 
Unit Cost History 
 

  

 

 

 

BY1990 $M TY $M
Date PAUC APUC PAUC APUC 

Original APB APR 1995 0.431 0.398 0.809 0.766
APB as of January 2006 DEC 2004 0.283 0.242 0.425 0.375
Revised Original APB N/A N/A N/A N/A N/A
Prior APB FEB 2008 0.288 0.242 0.434 0.375
Current APB AUG 2009 0.288 0.242 0.434 0.375
Prior Annual SAR DEC 2012 0.304 0.254 0.482 0.417
Current Estimate DEC 2013 0.313 0.262 0.511 0.446

 

 
SAR Unit Cost History 

 
Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial PAUC 
Dev Est 

Changes PAUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

0.809 -0.054 0.041 -0.014 0.098 -0.414 0.000 -0.041 -0.384 0.425
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Current SAR Baseline to Current Estimate (TY $M) 

PAUC 
Prod Est 

Changes PAUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.425 0.018 0.000 0.043 0.095 -0.074 0.000 0.004 0.086 0.511
 

 

 
Initial SAR Baseline to Current SAR Baseline (TY $M) 

Initial APUC 
Dev Est 

Changes APUC 
Prod Est Econ Qty Sch Eng Est Oth Spt Total 

0.766 -0.051 0.035 -0.014 0.092 -0.412 0.000 -0.041 -0.391 0.375
 

 
Current SAR Baseline to Current Estimate (TY $M) 

APUC 
Prod Est 

Changes APUC 
Current Est Econ Qty Sch Eng Est Oth Spt Total 

0.375 0.017 0.000 0.042 0.088 -0.081 0.000 0.004 0.070 0.446
 

 

SAR Baseline History 

Item/Event 
SAR 

Planning 
Estimate (PE) 

SAR 
Development 
Estimate (DE) 

SAR 
Production 

Estimate (PdE) 

Current 
Estimate 

Milestone I N/A N/A N/A N/A
Milestone II N/A APR 1995 APR 1995 APR 1995
Milestone III N/A SEP 2002 DEC 2004 DEC 2004
IOC N/A SEP 2002 AUG 2004 FEB 2005
Total Cost (TY $M) N/A 6307.2 2974.8 3576.1
Total Quantity N/A 7800 7000 7000
Prog. Acq. Unit Cost (PAUC) N/A 0.809 0.425 0.511
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Cost Variance 
 
BASELINE/BLU-108 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 645.0 4225.1 28.6 4898.7
Previous Changes 

Economic +1.5 -32.2 -- -30.7
Quantity -- -3204.5 -- -3204.5
Schedule -- +403.7 +0.4 +404.1
Engineering +44.1 +59.9 -- +104.0
Estimating -47.0 -200.2 -29.0 -276.2
Other -- -- -- --
Support -- -20.6 -- -20.6

Subtotal -1.4 -2993.9 -28.6 -3023.9
Current Changes 

Economic -- -1.2 -- -1.2
Quantity -- -- -- --
Schedule -- +13.5 -- +13.5
Engineering -- -- -- --
Estimating -- -12.8 -- -12.8
Other -- -- -- --
Support -- -0.7 -- -0.7

Subtotal -- -1.2 -- -1.2
Total Changes -1.4 -2995.1 -28.6 -3025.1
CE - Cost Variance 643.6 1230.0 -- 1873.6
CE - Cost & Funding 643.6 1230.0 -- 1873.6
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Summary Base Year 1990 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 554.0 2990.5 21.8 3566.3
Previous Changes 

Economic -- -- -- --
Quantity -- -2059.3 -- -2059.3
Schedule -- +8.4 -- +8.4
Engineering +33.1 +43.5 -- +76.6
Estimating -23.5 -56.4 -21.8 -101.7
Other -- -- -- --
Support -- -13.2 -- -13.2

Subtotal +9.6 -2077.0 -21.8 -2089.2
Current Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- -- -- --
Engineering -- -- -- --
Estimating -- -5.0 -- -5.0
Other -- -- -- --
Support -- -0.4 -- -0.4

Subtotal -- -5.4 -- -5.4
Total Changes +9.6 -2082.4 -21.8 -2094.6
CE - Cost Variance 563.6 908.1 -- 1471.7
CE - Cost & Funding 563.6 908.1 -- 1471.7

Previous Estimate: December 2012 
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Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -1.2
Revised estimate to reflect application of new outyear escalation indices. (Estimating) +0.2 +0.5
Stretch-out of procurement buy profile due to deferral of the JSOW-A production restart 

from FY 2019 to FY 2022. (Schedule) 0.0 +13.5

Revised estimate to account for economies of scale savings generated from FMS 
procurements. (Estimating) -5.2 -13.3

Decrease in Other Support due to JSOW-A procurement profile compression. 
(Support) -0.4 -0.7

Procurement Subtotal -5.4 -1.2
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Cost Variance 
 
UNITARY 
 

Summary Then Year $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 347.5 2627.3 -- 2974.8
Previous Changes 

Economic +3.7 +138.7 -- +142.4
Quantity -- -- -- --
Schedule +7.5 +146.4 -- +153.9
Engineering +46.7 +616.0 -- +662.7
Estimating +44.9 -627.5 -- -582.6
Other -- -- -- --
Support -- +19.5 -- +19.5

Subtotal +102.8 +293.1 -- +395.9
Current Changes 

Economic -0.2 -16.3 -- -16.5
Quantity -- -- -- --
Schedule -- +148.1 -- +148.1
Engineering -- -- -- --
Estimating +4.0 +62.6 -- +66.6
Other -- -- -- --
Support -- +7.2 -- +7.2

Subtotal +3.8 +201.6 -- +205.4
Total Changes +106.6 +494.7 -- +601.3
CE - Cost Variance 454.1 3122.0 -- 3576.1
CE - Cost & Funding 454.1 3122.0 -- 3576.1
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Summary Base Year 1990 $M
RDT&E Proc MILCON Total

SAR Baseline (Prod Est) 282.8 1695.0 -- 1977.8
Previous Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule +4.9 +48.5 -- +53.4
Engineering +31.1 +378.0 -- +409.1
Estimating +30.9 -355.7 -- -324.8
Other -- -- -- --
Support -- +9.6 -- +9.6

Subtotal +66.9 +80.4 -- +147.3
Current Changes 

Economic -- -- -- --
Quantity -- -- -- --
Schedule -- +12.5 -- +12.5
Engineering -- -- -- --
Estimating +2.4 +44.1 -- +46.5
Other -- -- -- --
Support -- +4.8 -- +4.8

Subtotal +2.4 +61.4 -- +63.8
Total Changes +69.3 +141.8 -- +211.1
CE - Cost Variance 352.1 1836.8 -- 2188.9
CE - Cost & Funding 352.1 1836.8 -- 2188.9

Previous Estimate: December 2012 
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RDT&E $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -0.2
Adjustment for current and prior escalation. (Estimating) +0.1 +0.2
Revised estimate due to program extension from FY 2022 to FY 2026. (Estimating) +0.6 +1.2
Revised estimate due to sequestration reduction in FY 2012 and FY 2013. (Estimating) -0.3 -0.5
Revised estimate due to congressional reductions for Cancelled Accounts Liabilities. 

(Estimating) -0.5 -0.9

Revised estimate to align JSOW-C-1 Operation Test with F/A-18E/F H10E System 
Configuration Set. (Estimating) +2.5 +4.0

RDT&E Subtotal +2.4 +3.8

Procurement $M

Current Change Explanations
Base 
Year

Then 
Year

Revised escalation indices. (Economic) N/A -16.3
Adjustment for current and prior escalation. (Estimating) +3.0 +4.8
Revised estimate to reflect application of new outyear escalation indices. (Estimating) +3.3 +6.4
Stretch-out of procurement buy profile due to a 3 year production deferral from FY 2017 

to FY 2019. (Schedule) 0.0 +122.1

Additional schedule variance to extend the JSOW production buy profile from FY 2022 
to FY 2026. (Schedule) +12.5 +26.0

Revised estimate to include obsolescence costs resulting from the 3 year production 
deferral. (Estimating) +5.6 +10.0

Revised estimate due to sequestration reductions in FY 2011 through FY 2013. 
(Estimating) -6.9 -11.1

Revised estimate to align JSOW-C-1 weapon/platform software integration to upgrade 
weapon system/aircraft operational suitability. (Estimating) +20.3 +33.9

Revised estimate to include Telemetry Instrumentation Kits for test and training 
activities. (Estimating) +22.1 +37.0

Increase in unit costs due to inefficient buy profile in FY 2014 through FY 2016. 
(Estimating) +47.1 +77.9

Revised estimate to account for economies of scale savings generated from FMS in FY 
2017 through FY 2023. (Estimating) -50.4 -96.3

Adjustment for current and prior escalation. (Support) +0.1 0.0
Increase in Captive Air Training Missile costs due to reduced synergies with the FY 

2016 All-Up-Round procurement. (Support) +5.0 +6.9

Decrease in Initial Spares. (Support) -0.3 +0.3
Procurement Subtotal +61.4 +201.6
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Contracts 
 

 

 
  

Appropriation: Procurement 
Contract Name AGM-154C-1 FY 2011/2012 Production 
Contractor Raytheon Company 
Contractor Location 1151 E Hermans Road 

Tucson, AZ 85706 
Contract Number, Type N00019-11-C-0032,  FFP 
Award Date July 28, 2011 
Definitization Date July 28, 2011 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

85.6 N/A 225 180.3 N/A 473 180.3 180.3 
 
Target Price Change Explanation 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the exercise 
of the FY 2012 production option, the procurement of 23 additional weapons after continuing resolution ended, and 
the implementation of the Aero Improvement Program Engineering Change Proposal. 

Cost and Schedule Variance Explanations 
Cost and Schedule Variance reporting is not required on this FFP contract. 
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Appropriation: Procurement 
Contract Name AGM-154C-1 FY 2013/2014 Production 
Contractor Raytheon Company 
Contractor Location 1151 E Hermans Road 

Tucson, AZ 85706 
Contract Number, Type N00019-13-C-0011,  FFP 
Award Date June 05, 2013 
Definitization Date June 05, 2013 
 

Initial Contract Price ($M) Current Contract Price ($M) Estimated Price at Completion ($M) 
Target Ceiling Qty Target Ceiling Qty Contractor Program Manager 

80.5 N/A 200 161.8 N/A 412 161.8 161.8 
 
Target Price Change Explanation 
The difference between the Initial Contract Price Target and the Current Contract Price Target is due to the annual 
procurement of JSOW C-1 production buys. 

Cost and Schedule Variance Explanations 
Cost and Schedule Variance reporting is not required on this FFP contract. 

Contract Comments 
This is the first time this contract is being reported. 
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Deliveries and Expenditures 
 

 

 
The above data is current as of 3/31/2014.  
 

 

 
The above data is current as of 3/31/2014.  
 
 
 

BASELINE/BLU-108 

Delivered to Date Plan to Date Actual to Date Total Quantity 
Percent 

Delivered 
Development 0 0 0 -- 
Production 2517 2517 3334 75.49% 
Total Program Quantity Delivered 2517 2517 3334 75.49% 

Expended and Appropriated (TY $M) 
Total Acquisition Cost 1873.6 Years Appropriated 28 
Expended to Date 1659.3 Percent Years Appropriated 71.79% 
Percent Expended 88.56% Appropriated to Date 1659.9 
Total Funding Years 39 Percent Appropriated 88.59% 

UNITARY 

Delivered to Date Plan to Date Actual to Date Total Quantity 
Percent 

Delivered 
Development 0 0 0 -- 
Production 2324 2324 7000 33.20% 
Total Program Quantity Delivered 2324 2324 7000 33.20% 

Expended and Appropriated (TY $M) 
Total Acquisition Cost 3576.1 Years Appropriated 23 
Expended to Date 1461.1 Percent Years Appropriated 65.71% 
Percent Expended 40.86% Appropriated to Date 1789.4 
Total Funding Years 35 Percent Appropriated 50.04% 
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Operating and Support Cost 
 

 

BASELINE/BLU-108 
Assumptions and Ground Rules  
 
Cost Estimate Reference: 
JSOW Baseline/BLU-108 O&S estimate updated by the program office for FY 2015 PB.   
 
 
Sustainment Strategy: 

● Estimate is based on 3,334 Baseline/BLU-108 Weapons. 
● Single-tier maintenance approach (Depot Level) at contractor facility. 
● 20-year missile operating life. 
● No warranty. 
● No additional Unit Operations, Unit-Level Manpower, or Indirect Support were required with the release of the 

JSOW Baseline variant. 

  
 
Antecedent Information: 
There is no antecedent system. 

 

Unitized O&S Costs BY1990 $M

Cost Element
BASELINE/BLU-108 

Avg Annual Cost For All 
Weapons

No Antecedent (Antecedent) 
System

Unit-Level Manpower 0.000 0.000
Unit Operations 0.000 0.000
Maintenance 0.258 0.000
Sustaining Support 0.936 0.000
Continuing System Improvements 1.804 0.000
Indirect Support 0.000 0.000
Other 0.000 0.000
Total 2.998 --

Unitized Cost Comments: 
49 JSOW Baseline/BLU-108 total years of sustainment * $2.998M average annual cost = $146.9M. 
 
  Total O&S Cost $M 

 
Current Production APB 

Objective/Threshold
Current Estimate

 
BASELINE/BLU-108 BASELINE/BLU-108 No Antecedent 

(Antecedent)
Base Year N/A N/A 146.9 N/A
Then Year N/A N/A 290.6 N/A
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Total O&S Costs Comments: 
JSOW is awaiting a decision on cluster munition inventories.  As a result of Department of Defense directives, 
JSOW Baseline units are neither being procured or repaired at this time. 
 

O&S Cost Variance
Category Base Year 

1990 $M
Change Explanation

Prior SAR Total O&S Estimate  
December 2012 208.9  

 Cost Estimating Methodology  0.0  
 Cost Data Update  0.0 
 Labor Rate  0.0  
 Energy Rate  0.0  
 Technical Input  0.0  

 Programmatic/Planning Factors  -62.0 
Revised estimate to capture cost reductions resulting from 
deferred maintenance of the JSOW-A until a decision is 
reached on cluster munition inventories.

 Other  0.0  
 Total Changes  -62.0  
 Current Estimate  146.9  
 
Disposal Costs: 
Demilitarization will occur at the end of the 20 year shelf life at an estimated cost of $5.4M. 
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UNITARY 
Assumptions and Ground Rules  
 
Cost Estimate Reference: 
JSOW Unitary O&S estimate updated by the program office for FY 2015PB. 
 
Sustainment Strategy: 

● Estimate based on 7,000 Unitary weapons.  
● Single-tier maintenance approach (Depot Level) at contractor facility. 
● 20-year missile operating life. 
● No warranty. 
● No additional Unit Operations, Unit-Level Manpower, or Indirect Support were required with the release of the 

JSOW Unitary variant. 

  
 
Antecedent Information: 
There is no antecedent system. 

 

Unitized O&S Costs BY1990 $M

Cost Element
UNITARY 

Avg Annual Cost For All 
Weapons

No Antecedent (Antecedent) 
System

Unit-Level Manpower 0.000 0.000
Unit Operations 0.000 0.000
Maintenance 0.533 0.000
Sustaining Support 1.834 0.000
Continuing System Improvements 1.183 0.000
Indirect Support 0.000 0.000
Other 0.000 0.000
Total 3.550 --

Unitized Cost Comments: 
43 JSOW Unitary total years of sustainment * $3.550M average annual cost = $152.7M. 
 
  Total O&S Cost $M 

 
Current Production APB 

Objective/Threshold
Current Estimate

 
UNITARY UNITARY No Antecedent 

(Antecedent)
Base Year N/A N/A 152.7 N/A
Then Year N/A N/A 366.0 N/A

Total O&S Costs Comments: 
O&S Cost Variance
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Category Base Year 
1990 $M

Change Explanation

 Prior SAR Total O&S Estimate  
Decmeber 2012 $155.8  

 Cost Estimating Methodology    

 Cost Data Update  -$3.1 Revised estimate to JSOW Unitary support staffing 
requirements.

 Labor Rate    
 Energy Rate    
 Technical Input    
 Programmatic/Planning Factors    
 Other    
 Total Changes  -$3.1  
 Current Estimate  $152.7  
 
Disposal Costs: 
Disposal assumed after 20 year shelf life is complete at an estimated cost of $13.4M.  
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